

 FOUR POINT — CYBER CONSULTING —	Project Change Request (PCR)		Client	Design World
			Doc #	FPCC-PCR-004
			Rev. #	Rev 1
Effective Date	06/08/26			

Summary Description

The proposed change will harden the CentOS Stream 9 Web Server, DW-CS9W-OL-1, by applying system updates, reviewing web server configuration, and enforcing secure remote administration. This change will reduce web server exposure and improve the security of the Website Subnet.

Proposed Change

1. System and Service Updates

- Apply available CentOS Stream 9 security updates
- Update vulnerable packages and dependencies.
- Restart affected services during the approved maintenance window if required.

2. Web Server Configuration Review

- Review Apache configuration for unnecessary exposure.
- Confirm that only approved web services and ports are available.
- Validate HTTP and HTTPS accessibility after changes are completed.

3. Secure Remote Administration

- Enforce SSH for administrative access.
- Restrict remote administration to approved sources.
- Confirm that unauthorized management services are disabled.

Reason for Change

The CentOS Web Server supports Design World's Website Subnet and must remain available while minimizing unnecessary exposure. The vulnerability assessment and penetration testing process identified the need for system patching, service validation, and secure administrative access. This change will improve the security posture of the web server while maintaining required service availability.

		Project Change Request (PCR)	Client	Design World
			Doc #	FPCC-PCR-004
Effective Date	06/08/26		Rev. #	Rev 1

Impact Analysis

Expected Benefits

1. **Reduced Web Server Risk:** Applying updates and reviewing Apache settings will reduce exposure to known vulnerabilities and misconfiguration.
2. **Improved Service Control:** Confirming approved ports and services will reduce unnecessary attack surface.
3. **Secure Administration:** Restricting remote administration will reduce the risk of unauthorized access.

Potential Risks and Mitigations

The proposed changes may temporarily affect web service availability during package updates or service restarts. To reduce disruption, the work will be completed during an approved maintenance window. The team will validate web service availability after implementation and maintain rollback steps if the web service does not operate as expected.

Requested by:	Christian Calipusan	Company	Four Point Cyber Consulting	Date	06/08/2026
---------------	---------------------	---------	-----------------------------	------	------------

		Project Change Request (PCR)		Client	Design World
				Doc #	FPCC-PCR-004
Effective Date	06/08/26			Rev. #	Rev 1

Approval/Rejection

Submission Details

Submitted by

Name: Christian Calipusan

Title: Project Lead, Four Point Cyber Consulting

Signature: *Christian Calipusan*

Date: 06/08/2026

Client Approval

Client:

Name: _____

Title: CEO, Design World

Signature: _____

Date: _____

Decision

☐ Approved

☐ Rejected

Reason for Rejection (If Applicable)

Please provide details on the reason for rejection. N/A if not applicable.