

	Project Change Request (PCR)	Client	Design World
		Doc #	FPCC-PCR-003
		Rev. #	Rev 1
Effective Date	06/08/26		

Summary Description

The proposed change will harden the Ubuntu 22.04 Workstation, DW-U22-OL-1, by updating vulnerable packages, removing package hold settings that prevent updates, disabling Telnet, and strengthening SSH-based administration. These changes will reduce exposure to unencrypted management access and known software vulnerabilities.

Proposed Change

1. System and Package Updates

- Remove package hold settings that prevent security updates.
- Update OpenSSL and other vulnerable packages
- Confirm that the system is fully patched after updates are applied.

2. Remote Access Hardening

- Disable Telnet services.
- Require SSH for remote administration.
- Restrict SSH access to approved administrative sources where possible.

3. Post-Change Validation

- Confirm Telnet is no longer available.
- Confirm SSH remains available for approved administrators.
- Re-run vulnerability checks to confirm remediation

Reason for Change

The penetration testing and hardening review identified risks related to outdated OpenSSL packages, package update restrictions, and unencrypted Telnet access. These weaknesses could expose credentials, allow insecure management sessions, or leave the workstation vulnerable to known software flaws. This change improves workstation security while preserving authorized administrative access.

		Project Change Request (PCR)	Client	Design World
			Doc #	FPCC-PCR-003
Effective Date	06/08/26		Rev. #	Rev 1

Impact Analysis

Expected Benefits

1. **Reduced Exposure to Known Vulnerabilities:** Updating OpenSSL and system packages will reduce risk from known software weaknesses.
2. **Improved Remote Administration Security:** Disabling Telnet and requiring SSH will protect administrative sessions from cleartext exposure.
3. **Improved Patch Management:** Removing package hold settings will allow future security updates to be applied properly.

Potential Risks and Mitigations

Package updates may require service restarts or cause temporary access interruptions. The team will perform updates during the approved maintenance window and validate SSH access immediately after changes are applied. If required functionality is affected, the team will review logs and restore the previous configuration from backup or snapshot.

Requested by:	Christian Calipusan	Company	Four Point Cyber Consulting	Date	06/08/2026
---------------	---------------------	---------	-----------------------------	------	------------

		Project Change Request (PCR)		Client	Design World
				Doc #	FPCC-PCR-003
Effective Date	06/08/26			Rev. #	Rev 1

Approval/Rejection

Submission Details

Submitted by

Name: Christian Calipusan

Title: Project Lead, Four Point Cyber Consulting

Signature: *Christian Calipusan*

Date: 06/08/2026

Client Approval

Client:

Name: _____

Title: CEO, Design World

Signature: _____

Date: _____

Decision

☐ Approved

☐ Rejected

Reason for Rejection (If Applicable)

Please provide details on the reason for rejection. N/A if not applicable.