

		Project Change Request (PCR)	Client	Design World
			Doc #	FPCC-PCR-005
Effective Date	06/08/26		Rev. #	Rev 1

Summary Description

The proposed change will harden the OpenVPN Server and Transit Services VLAN by disabling unencrypted management access, restricting SSH access, reviewing firewall rules, and improving logging of authentication and connection attempts. This change will strengthen the administrative access path into the Design World sandbox environment.

Proposed Change

1. Management Protocol Decommissioning

- Disable Telnet services and block port 23.
- Require encrypted remote management through SSH.
- Restrict SSH access to approved OpenVPN client network sources.

2. Firewall and Access Control Review

- Review firewall rules between the Public Subnet, Business Subnet, Website Subnet, and Transit Services VLAN.
- Allow only required administrative and service traffic.
- Confirm that internal systems are not directly exposed beyond approved paths.

3. Logging and Monitoring Improvements

- Log VPN authentication and connection attempts.
- Log SSH access attempts.
- Review unusual authentication activity after implementation.

Reason for Change

The OpenVPN Server and Transit Services VLAN provide the primary administrative access path into the Design World environment. Unencrypted management protocols, broad SSH access, and insufficient logging could allow unauthorized access or make suspicious activity

 FOUR POINT — CYBER CONSULTING —	Project Change Request (PCR)		Client	Design World
			Doc #	FPCC-PCR-005
			Rev. #	Rev 1
Effective Date	06/08/26			

harder to detect. This change strengthens remote administration, limits unnecessary access, and improves visibility into authentication activity.

Impact Analysis

Expected Benefits

1. **Reduced Management Exposure:** Disabling Telnet and restricting SSH will reduce the risk of unauthorized administrative access.
2. **Improved Network Segmentation:** Reviewing firewall rules will help confirm that traffic flows only through approved paths.
3. **Improved Auditability:** Logging authentication and connection attempts will support monitoring and incident review.

Potential Risks and Mitigations

The proposed changes could temporarily affect administrative access if firewall or SSH rules are applied incorrectly. To reduce this risk, existing rules will be documented before implementation, changes will be made during the approved window, and access will be tested immediately after each update. Rollback rules will be prepared before firewall changes are applied.

Requested by:	Christian Calipusan	Company	Four Point Cyber Consulting	Date	06/08/2026
---------------	---------------------	---------	-----------------------------	------	------------

		Project Change Request (PCR)		Client	Design World
				Doc #	FPCC-PCR-005
Effective Date	06/08/26			Rev. #	Rev 1

Approval/Rejection

Submission Details

Submitted by

Name: Christian Calipusan

Title: Project Lead, Four Point Cyber Consulting

Signature: *Christian Calipusan*

Date: 06/08/2026

Client Approval

Client:

Name: _____

Title: CEO, Design World

Signature: _____

Date: _____

Decision

☐ Approved

☐ Rejected

Reason for Rejection (If Applicable)

Please provide details on the reason for rejection. N/A if not applicable.